

UPDATE 13

MD 173 over Stoney Creek - bridge repair, cleaning and painting

September 13, 2013

- Paving of the bridge approaches was postponed and will be rescheduled.
- Cleaning, painting and minor repairs to the south side approach will continue for a few more weeks. Most of the remaining paint work is near the channel (drawbridge) area.
- Photos of the south side approach span work were posted this week at <http://apps.roads.maryland.gov/WebProjectLifeCycle/ProjectPhotos.aspx?projectno=AA263512>
- The equipment barge should be moved to the north side of the channel next week. Blast cleaning of the north side approach span can begin once the barge is moved.
- Per Update # 11, detour signs have been left in place in case additional minor drawspan metal repairs (identified during blast cleaning in July/August) are performed. Engineers are currently evaluating options. If necessary, this work would only take place during overnight hours.