FR3275184
New Market Streetscape Project
Construction Update
April 26, 2016
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Recent Accomplishments:

1. Crews are working on grading for sidewalk and curb
2. Crews are installing street lights and conduit for lighting
3. Crews are pouring concrete for curb and sidewalk

4.  Crews are installing brick for new sidewalk

Upcoming work schedule:

1. Crews will continue to work on grading for sidewalk
2. Crews will continue working on sidewalk and curb. Also brick sidewalk
3. Crews will continue working on installing conduit.

4. Crews will begin to install new street lights

5. Contractor is planning the detour of 144 and full depth excavation. On 4/29/16.

On behalf of Maryland State Highway Administration (SHA), I would like to thank you for your cooperation and patience. Please drive with caution through our work zone.
David James, Project Engineer

Maryland State Highway Administration

Project Office (301) 865-0951
djames@sha.state.md.us



�Crew is placing concrete for new fire house apron along MD 144        























Please drive carefully through the work zone and beyond:





Observe new signs and flaggers during lane closures.





Watch for construction equipment and working crews.





 




















�Crews are installing brick for new sidewalks along MD 144                          
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