

## WORK ITEMS THIS MONTH SHOWN IN BLACK

1. TEMP. CONSTRUCTION TRAFFIC SIGNS
2. REMOVE TREES
3. CONSTRUCTION ENTRANCES
4. SEDIMENT CONTROL DEVICES
5. EARTH HAULING
6. GRADE ROADWAY
7. BRIDGE FOUNDATIONS
8. BRIDGE DECKS
9. FENCING
10. STORM WATER MANAGEMENT
11. CURB & GUTTER
12. SIDEWALK
13. TRAFFIC SIGNAL
14. SIGNING
15. PAVING
16. PAVEMENT STRIPING
17. LANDSCAPING
18. UTILITY RELOCATIONS
19. RAILROAD CROSSINGS

## WORK AREAS

- ▶ I-70 WESTBOUND
- ▶ I-70 EASTBOUND
- ▶ MONOCACY BLVD
- ▶ SOUTH STREET
- ▶ AMERIGAS ENTRANCE
- ▶ REICH'S FORD ROAD

## PROJECT UPDATE

The I-70 Phase 2D project is in its 23rd month of construction.

Construction activities completed in January include demolition of the existing South Street bridges, storm drain installation in the median of I-70, and installation of overhead signs.

Construction activities scheduled for February include pile-driving and installing bridge foundations at the eastern abutment (end support).

Construction activities for March include drilling "rock sockets" for the bridge pier (support column) foundations, and installing bridge abutments.

For everyone's safety, please drive carefully, stay alert and reduce speed when traveling within the project work zone.

**We request that the public not trespass in construction areas.**

## February 2013

### WORKING HOURS/DAYS

Normal construction working hours are 7 a.m. to 5 p.m. Monday through Saturday. Work is not permitted on the following holidays:

**New Year's Day  
Good Friday  
Easter Weekend  
Memorial Day  
Independence Day  
Labor Day  
Thanksgiving Day  
Christmas Day**

### **?? QUESTIONS ??**

#### I-70 Phase 2D Hotline

(855) 213-0070

\*Hotline Hours of Operation (24 Hrs)

#### SHA Field Office

Mr. Ross Clingan

Project Engineer

(240) 379-7023

#### Corman Field Office (Contractor)

Mr. Chris Clark

Project Manager

(240) 379-7024

#### SHA District 7

Mr. John Huchrowski

Ass't District Engineer Construction

(800) 635-5119

Constr. Office Hours 7AM - 5PM