

**WORK ITEMS  
THIS MONTH  
SHOWN IN  
BLACK**

1. TEMP.  
CONSTRUCTION  
TRAFFIC SIGNS
2. REMOVE TREES
3. CONSTRUCTION  
ENTRANCES
4. SEDIMENT  
CONTROL  
DEVICES
5. EARTH HAULING
6. GRADE  
ROADWAY
7. BRIDGE  
FOUNDATIONS
8. BRIDGE DECKS
9. FENCING
10. STORM WATER  
MANAGEMENT
11. CURB & GUTTER
12. SIDEWALK
13. TRAFFIC SIGNAL
14. SIGNING
15. PAVING
16. PAVEMENT  
STRIPING
17. LANDSCAPING
18. UTILITY  
RELOCATIONS
19. RAILROAD  
CROSSINGS

**WORK AREAS**

- ▶ I-70  
WESTBOUND
- ▶ I-70  
EASTBOUND
- ▶ MONOCACY  
BLVD
- ▶ SOUTH STREET
- ▶ AMERIGAS  
ENTRANCE
- ▶ REICH'S FORD  
ROAD

**PROJECT UPDATE**

The I-70 Phase 2D project is in its 24th month of construction.

Construction activities completed in February include driving piles (long steel beams that anchor the bridge in the bedrock) at the east abutment (end support) and installation of fiber optic line along the I-70 median.

Construction activities scheduled for March include drilling "rock sockets" for the bridge pier (support column) foundations, and installing bridge abutments. These activities will continue in April.

For everyone's safety, please drive carefully, stay alert and reduce speed when traveling within the project work zone.

**We request that the public not trespass in construction areas.**

**March 2013**

**WORKING HOURS/DAYS**

Normal construction working hours are 7 a.m. to 5 p.m. Monday through Saturday. Work is not permitted on the following holidays:

New Year's Day  
Good Friday  
Easter Weekend  
Memorial Day  
Independence Day  
Labor Day  
Thanksgiving Day  
Christmas Day

**?? QUESTIONS ??**

**I-70 Phase 2D Hotline**

(855) 213-0070

\*Hotline Hours of Operation (24 Hrs)

**SHA Field Office**

Mr. Ross Clingan  
Project Engineer  
(240) 379-7023

**Corman Field Office (Contractor)**

Mr. Chris Clark  
Project Manager  
(240) 379-7024

**SHA District 7**

Mr. John Huchrowski  
Ass't District Engineer Construction  
(800) 635-5119  
Constr. Office Hours 7AM - 5PM