



ALTERNATES WORKSHOP

May 31 & June 1, 2007



Next Steps

Over the next several years, SHA will pursue the following tasks and milestones:

- Complete Detailed Engineering and Environmental Analyses - [Summer 2007](#)
- Prepare Draft Environmental Document (DEIS) - [Fall 2007](#)
- Conduct Location / Design Public Hearing - [Spring 2008](#)
- Identify Preferred Alternative - [Summer 2008](#)
- Prepare Final Environmental Document (FEIS) - [Spring 2009](#)
- Obtain Location / Design Approval - [Summer 2009](#)