



Charles Street Interchange



PHASE 1 OVERALL PROJECT SCHEDULE AND NEAR-TERM UTILITY WORK



Informational Public Meeting	March 11, 2008
Finalize Construction Plans	Spring 2008
Advertise for Construction Bids	Summer 2008
Begin Construction	Fall 2008
Anticipated Construction Complete	Fall / Winter 2011

- **Utility work will begin prior to the interchange construction, in Spring 2008. Utility work will include:**

- **BGE, Verizon, Comcast aerial facility (pole) relocations along Bellona Avenue (mainly west of roundabout) and at the Charles Street and Kenilworth Drive Intersection**
- **BGE gas line replacement along Bellona Avenue (east and west of roundabout)**

