

FR4185180

Motter Avenue Bridge Project

Construction Update

March 14, 2014



Crews work on stage III construction for the east abutment (end support) for the widened Motter Avenue bridge over US 15. (March 11, 2014)

Please drive carefully through the work zone and beyond:

- Observe new signs and flaggers during lane closures.
- Watch for construction equipment and working crews.
- Automated speed enforcement is in place on US 15. The speed limit is 55 mph.



Crews pour concrete for the footer (base) for the center pier (bridge support) in the median of US 15. (March 11, 2014)

Recent Accomplishments:

1. Crews have completed forming and pouring concrete for the footer (base) of the west abutment (end support) for the widened Motter Avenue bridge over US 15 and are working on forming, placing rebar and pouring concrete for both abutments (see photo, upper left).
2. Crews completed forming, placing rebar and pouring concrete for the footer of the center pier (bridge support) in the median of US 15 (see photo, lower left).
3. Crews have been working on road widening along Opossumtown Pike at Rose Hill Plaza. New curb has been placed and crews are working on new sidewalk.
4. Crews have been working on signal pole foundations and light pole foundations.
5. Crews have continued to work on storm drain structures along Motter Avenue/Opossumtown Pike.

Upcoming work schedule:

1. Crews will continue to work on both bridge abutments for stage III construction.
2. Crews will continue installing storm drain structures on Motter Avenue/Opossumtown Pike.
3. Crews will continue to work on road widening.
4. Crews will continue working on center piers for stage III construction.

On behalf of Maryland State Highway Administration (SHA), I would like to thank you for your cooperation and patience. Please drive with caution through our work zone.

David James, Project Engineer

Maryland State Highway Administration

Project Office (301) 815-1024

djames@sha.state.md.us