



ALTERNATES WORKSHOP  
May 31 & June 1, 2007



## **US 50 Crossing Study SAFETEA-LU Section 6002 Summary of Draft Coordination Plan**

- Coordination points on this project with other agencies are:
  - Notice of Intent (NOI) - Fall 2004
  - Development of the Purpose & Need - Fall 2004
  - Identification of the range of alternatives - Fall 2005
  - Alternatives Retained for Detailed Study (ARDS) - Winter 2007
  - Circulation of the Draft Environmental Impact Statement (DEIS) - Winter 2007
  - Identification of a Preferred Alternative - Summer 2008
  - Completion of Final Environmental Impact Statement (FEIS) - Spring 2009
  - Record of Decision (ROD) - Summer 2009
  - Receipt of permits, licenses and approvals - Summer 2009
- Coordination with the public to date:
  - Public Meetings:
    - Open House Meeting - June 2005 - Purpose & Need
    - Open House Meeting - October 2005 - Preliminary Concepts
    - Alternatives Public Workshop - June 2006 - Preliminary Alternatives
    - Informational Workshop - June 2007 - Detailed Alternatives
  - Newsletters published in Summer 2005, Fall 2005, Winter 2006 and in Spring 2007
- Next Steps:
  - Hold the Location Design / Public Hearing - Spring 2008
  - Identify a preferred alternative - Summer 2008
  - Newsletter - Fall 2008
  - Prepare the FEIS - Spring 2009
  - Prepare the ROD - Summer 2009
  - Newsletter - Summer 2009