
UPDATE 3  
MD 173 over Stoney Creek - bridge repair, cleaning and painting 
July 12, 2013 

• Bridge was closed to vehicle traffic on Monday, July 8 as planned. 
• North side approach (non-movable) span and draw span are fully contained. 
• North side machine room equipment (below deck) is wrapped/protected. 
• Equipment barge is on-site, anchored on the east side of the bridge. 
• Shuttle buses are operating as planned 5 a.m. to 9 p.m. 
• Blast cleaning could start as soon as this weekend. The contractor has arranged equipment on 

the barge to baffle sound as much as possible, but this will still be noisy work. Initial blast 
cleaning efforts will provide some indication of how fast the work might proceed. If progress is 
sufficient, blast cleaning may not be necessary during late night hours. Please note, however, 
that crews will work as necessary to ensure the bridge is reopened to traffic by August 13.   

• Progress photos will be posted to the Web and a link will be provided next week.  Several photos 
are attached here to show initial preparations and some of the work down in the machine rooms. 

 


