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Location 

BRIDGE 

Swan Meadow 
School 



History/Project Description 

• Bridge was originally built in 1922 

• There have been many temporary repairs and 
a full bridge replacement is now needed 

 

• New bridge will have wider shoulders 

• New bridge will be a little longer and slightly 
further south than current location 

• Project will cost $1,829,481.00 

 



People/Organizations Involved 

• Maryland State Highway Administration (SHA) 
– Project Engineer: Todd Friend 
– District 6 Construction: Devin Miller, Stephen Bucy 
– Bridge Designer: Joseph Navarra 
 

• Contractor: Charles J. Merlo, Inc. 
– Superintendent: Dan Manges  
 

• Community 
– Swan Meadow School 
– Other Local Residents 
 

• Traveling Public 

http://www.garrettcountyschools.org/
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Project Schedule 

• 2010:  Bridge investigation & begin planning  

• 2012:  Bridge design & public meeting 

• 2013:  Complete new bridge design 

• Sept 2013: Advertise project 

• Nov 2013:  Project awarded to Charles J. Merlo  

• Apr 2014:  Begin preparation work around bridge  

• June 2014:  Close US 219, demolish old bridge  & 
construct new bridge 

• Aug 2014:  Open US 219 before school starts 

• Fall 2014:  Complete project 

 



Traffic Detour Plan 

• SHA considered several alternates for maintaining 
traffic along US 219 during construction 

 

• A complete detour of US 219 was selected 
– This reduces the time required for phased construction  

– It also addresses safety issues associated with having 
both motorists and construction workers on the narrow 
bridge 

 

• The detour will use US 219, US 50, MD 560 and MD 
135   
– Approximately 10 miles longer than normal route  



Traffic Detour Plan 



Questions? 

 


